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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

CNP180 Pay Period:  11/16/2016Contract: Estimate Number: 0021 to  12/15/2016Estimate Type: Progress Estimate Approved:No

Delta Contracting Company, LLCContractor:

Contractor's
Address:

P O Box 1812
Jackson,  TN   38302

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

07/10/2015

07/24/2015

08/11/2015

08/25/2015

%

$110,311.56

1024.0

479.0

479.0

46.78

%Percent Complete($):

%Percent Behind:

HARDIN

---

Date Notice to Proceed: 08/25/2015

06/13/2018

$21,346,859.96

$21,254,261.69

$14,438,455.16 $75,623.52$14,362,831.64

$0.00

$-98,790.61Test Report Payment Adjustments:

$14,339,664.55 $14,264,041.03 75,623.52

$14,328,143.60 $88,520.29$14,239,623.31

$123,208.33 $-12,896.77

$-98,790.61 $0.00

$0.00 $0.00

The grading, drainage, signals and paving on S.R. 128

66.15

20161215

Project(s): 36010-3226-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NH-128(27)99.80 77964675,623.5236010-3226-14 69The grading, drainage, signals and paving on S.R. 128 from s

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

36010-3226-14 0100 9504 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,942.50

0.000

0.000

$0.00

$0.00

104-04.30 ADDITIONAL WORK (    )/Relocate
Flashing School Zone Sign

36010-3226-14 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $380,000.00

0.000

0.800

$0.00

$304,000.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

36010-3226-14 0100 9017 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,800.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

36010-3226-14 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90130100

-11,913.85-11,913.850

-208.26-208.260

36010-3226-14 1100 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90141100

-55,545.13-55,545.130

-404.67-404.670
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

36010-3226-14 0100 9015 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

36010-3226-14 1100 9016 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90161100

-90,485.05-90,485.050

0.000.000

36010-3226-14 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,400.000 $0.80

0.000

0.000

$0.00

$0.00

109-10.01 TRAINEE

36010-3226-14 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $480,000.00

0.000

1.000

$0.00

$480,000.00

201-01 CLEARING AND GRUBBING

36010-3226-14 0100 0040 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,000.00

0.000

1.000

$0.00

$10,000.00

202-04.51 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(8' X 5'
RCBC, STA. 880+58.32)

36010-3226-14 0100 0050 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,000.00

0.000

0.000

$0.00

$0.00

202-04.52 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(3' X 3'
RCBC, STA. 940+70.52)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0036010-3226-14 0100 0060 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,000.00

0.000

1.000

$0.00

$7,000.00

202-04.53 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(3' X 3'
RCBC,LT.STA. 942+95-944+84)

36010-3226-14 0100 0070 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $320,000.00

0.000

1.000

$0.00

$320,000.00

202-04.54 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(8' X 5'
RCBC, STA. 954+39.29)

36010-3226-14 0100 0080 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

32,340.000 $18.60

0.000

17,606.450

$0.00

$327,479.97

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

36010-3226-14 0100 9009 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $27.90

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

36010-3226-14 0100 0090 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,517.000 $21.00

0.000

16,941.060

$0.00

$355,762.26

203-03 BORROW EXCAVATION
(UNCLASSIFIED)

36010-3226-14 0100 9010 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $27.90

0.000

2,036.720

$0.00

$56,824.49

203-05 UNDERCUTTING

36010-3226-14 1100 3310 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,997.000 $15.00

0.000

0.000

$0.00

$0.00

203-06 WATER
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

42.33 50.1250.12 0.000.0036010-3226-14 0100 0100 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

141.000 $61.00

0.000

50.120

$0.00

$3,057.32

204-08 FOUNDATION FILL MATERIAL

36010-3226-14 0100 0110 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,283.000 $4.00

0.000

324.960

$0.00

$1,299.84

209-05 SEDIMENT REMOVAL

36010-3226-14 0100 0120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

73,518.000 $3.50

136.000

5,093.000

$476.00

$17,825.50

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

36010-3226-14 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

134.000 $170.00

0.000

2.000

$0.00

$340.00

209-08.07 ROCK CHECK DAM PER

36010-3226-14 0100 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $260.00

0.000

22.000

$0.00

$5,720.00

209-08.08 ENHANCED ROCK CHECK DAM

36010-3226-14 0100 0150 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,050.000 $5.00

0.000

466.000

$0.00

$2,330.00

209-09.01 SANDBAGS

36010-3226-14 0100 0160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $500.00

0.000

2.000

$0.00

$1,000.00

209-09.03 SEDIMENT FILTER BAG (15' X 15')
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

36010-3226-14 0100 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $250.00

0.000

0.000

$0.00

$0.00

209-09.43 CURB INLET PROTECTION (TYPE
4)

36010-3226-14 0100 0180 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $10.00

0.000

0.000

$0.00

$0.00

209-10.01 TEMPORARY DEWATERING
STRUCTURE

36010-3226-14 0100 0190 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,000.000 $1.20

0.000

0.000

$0.00

$0.00

209-20.03 POLYETHYLENE SHEETING (6
MIL. MINIMUM)

36010-3226-14 0100 0200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

79.000 $350.00

0.000

0.000

$0.00

$0.00

209-40.33 CATCH BASIN PROTECTION
(TYPE D)

36010-3226-14 0100 0210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $550.00

0.000

26.000

$0.00

$14,300.00

209-40.41 CATCH BASIN FILTER
ASSEMBLY(TYPE 1)

36010-3226-14 0100 0220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $550.00

0.000

2.000

$0.00

$1,100.00

209-40.44 CATCH BASIN FILTER
ASSEMBLY(TYPE 4)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02200100

-1,100.00-2.000

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

36010-3226-14 0100 0230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $550.00

0.000

0.000

$0.00

$0.00

209-40.45 CATCH BASIN FILTER
ASSEMBLY(TYPE 5)

36010-3226-14 0100 0240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

124.000 $550.00

0.000

96.000

$0.00

$52,800.00

209-40.46 CATCH BASIN FILTER
ASSEMBLY(TYPE 6)

36010-3226-14 0100 0250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $750.00

0.000

1.000

$0.00

$750.00

209-40.47 CATCH BASIN FILTER
ASSEMBLY(TYPE 7)

36010-3226-14 0100 0260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $750.00

0.000

8.000

$0.00

$6,000.00

209-40.48 CATCH BASIN FILTER
ASSEMBLY(TYPE 8)

36010-3226-14 0100 0270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $750.00

0.000

0.000

$0.00

$0.00

209-40.50 CATCH BASIN FILTER
ASSEMBLY(TYPE 10)

36010-3226-14 0100 0280 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

530.000 $19.00

0.000

0.000

$0.00

$0.00

209-65.03 TEMPORARY DIVERSION
CHANNEL

36010-3226-14 1100 3320 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

92,949.000 $16.00

154.590

42,004.630

$2,473.44

$672,074.08

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

22732.80 6,203.196,203.19 0.000.0036010-3226-14 0100 0290 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,234.000 $27.00

0.000

6,203.190

$0.00

$167,486.13

303-01.01 GRANULAR BACKFILL
(ROADWAY)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02900100

0.000.000

0.000.000

36010-3226-14 0100 0300 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $32.00

0.000

0.000

$0.00

$0.00

303-01.03 GRANULAR BACKFILL (RETAINING
WALLS)

36010-3226-14 0100 0310 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,000.000 $20.00

0.000

12,388.070

$0.00

$247,761.40

303-02 MINERAL AGGREGATE, TYPE B
BASE, GRADING (DESCRIPTION)/
(SEE PLANS)

36010-3226-14 0100 0320 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

137.000 $41.00

0.000

286.300

$0.00

$11,738.30

303-10.01 MINERAL AGGREGATE (SIZE 57)

36010-3226-14 0100 0330 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $41.00

0.000

0.000

$0.00

$0.00

303-10.03 MINERAL AGGREGATE (SIZE 68)

36010-3226-14 1100 3330 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

22,721.000 $75.30

0.000

10,752.060

$0.00

$809,630.12

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

179.84 113.73113.73 0.000.0036010-3226-14 1100 3340 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

456.000 $630.00

0.000

113.730

$0.00

$71,649.90

307-01.02 ASPHALT CEMENT (PG64-22)
(BPMB-HM) GRADING A-S

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT33401100

-1.89-0.003

0.000.000

36010-3226-14 1100 3350 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

13,552.000 $48.48

0.000

3,440.240

$0.00

$166,782.84

307-01.03 AGGREGATE (BPMB-HM)
GRADING A-S MIX

36010-3226-14 1100 3360 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

17,962.000 $81.68

0.000

9,292.290

$0.00

$758,994.25

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

36010-3226-14 1100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90001100

1,086.901,086.900

0.000.000

36010-3226-14 1100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90011100

11,096.5311,096.530

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

36010-3226-14 1100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

36010-3226-14 1100 3370 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

139.000 $350.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

36010-3226-14 1100 3380 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

458.000 $32.00

0.000

65.980

$0.00

$2,111.36

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

36010-3226-14 1100 3390 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $655.00

0.000

9.340

$0.00

$6,117.70

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

36010-3226-14 1100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

36010-3226-14 1100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

36010-3226-14 0100 9505 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4.10

0.000

0.000

$0.00

$0.00

407-20.05 SAW CUTTING ASPHALT
PAVEMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

36010-3226-14 1100 3400 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

136.000 $96.47

0.000

0.000

$0.00

$0.00

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

36010-3226-14 1100 3410 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,458.000 $96.47

0.000

245.870

$0.00

$23,719.08

411-01.10 ACS MIX(PG64-22) GRADING D

36010-3226-14 1100 3420 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

320.000 $98.51

0.000

0.000

$0.00

$0.00

411-02.10 ACS MIX(PG70-22) GRADING D

36010-3226-14 1100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90051100

92.5092.500

0.000.000

36010-3226-14 1100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

36010-3226-14 1100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

36010-3226-14 1100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

36010-3226-14 0100 0340 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

347.000 $30.00

0.000

3,270.940

$0.00

$98,128.20

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

36010-3226-14 0100 0350 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

890.000 $500.00

0.000

806.710

$0.00

$403,355.00

604-01.01 CLASS A CONCRETE (ROADWAY)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT03500100

-91,983.08250.560

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT03500100

91,983.080.000

0.000.000

36010-3226-14 0100 0360 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

131,664.000 $1.25

0.000

124,896.500

$0.00

$156,120.63

604-01.02 STEEL BAR REINFORCEMENT
(ROADWAY)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT03600100

-32,193.6033,888.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT03600100

32,193.600.000

0.000.000
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Line
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36010-3226-14 0100 0370 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

63,970.000 $4.40

0.000

0.000

$0.00

$0.00

606-24.12 TEMPORARY SHEET PILES

36010-3226-14 0100 0380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,979.000 $48.00

0.000

5,566.750

$0.00

$267,204.00

607-03.30 18" PIPE CULVERT

36010-3226-14 0100 0390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,614.000 $63.00

0.000

1,519.000

$0.00

$95,697.00

607-05.30 24" PIPE CULVERT

36010-3226-14 0100 0400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,890.000 $80.00

0.000

1,745.000

$0.00

$139,600.00

607-06.30 30" PIPE CULVERT

36010-3226-14 0100 0410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,726.000 $104.00

0.000

3,195.000

$0.00

$332,280.00

607-07.30 36" PIPE CULVERT

36010-3226-14 0100 0420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,839.000 $126.00

0.000

2,249.500

$0.00

$283,437.00

607-08.30 42" PIPE CULVERT

36010-3226-14 0100 0430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $170.00

0.000

18.600

$0.00

$3,162.00

607-10.30 54" PIPE CULVERT
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36010-3226-14 0100 0440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $62.00

0.000

0.000

$0.00

$0.00

607-20.04 36" CROSSDRAIN PIPE
CULVERT(COLLECTORS & LOCAL
ROADS)

36010-3226-14 0100 0450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

44.000 $25.00

0.000

44.000

$0.00

$1,100.00

607-39.01 15" PIPE CULVERT (SIDE DRAIN)

36010-3226-14 0100 0460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

636.000 $28.00

0.000

285.000

$0.00

$7,980.00

607-39.02 18" PIPE CULVERT (SIDE DRAIN)

36010-3226-14 0100 0470 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $32.00

0.000

70.000

$0.00

$2,240.00

607-39.03 24" PIPE CULVERT (SIDE DRAIN)

36010-3226-14 0100 0480 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

71.000 $190.00

0.000

72.000

$0.00

$13,680.00

607-57.06 REINFORCED CONCRETE PIPE
ARCH (58" X 36")

36010-3226-14 0100 0490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $9,000.00

0.000

1.600

$0.00

$14,400.00

611-01.02 MANHOLES, > 4' - 8' DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT04900100

-3,944.801.600

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT04900100

4,402.240.000

0.000.000
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Item # Item Code Units
Primary/
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12.65 5.605.60 0.000.0036010-3226-14 0100 0500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $12,500.00

0.000

5.600

$0.00

$70,000.00

611-01.03 MANHOLES, > 8' - 12' DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT05000100

-17,875.084.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT05000100

17,875.080.000

0.000.000

36010-3226-14 0100 0510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $15,500.00

0.000

2.350

$0.00

$36,425.00

611-01.04 MANHOLES, > 12' - 16' DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT05100100

-13,863.842.350

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT05100100

18,345.460.000

0.000.000

36010-3226-14 0100 0520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $18,000.00

0.000

2.400

$0.00

$43,200.00

611-01.05 MANHOLES, > 16' - 20' DEPTH

36010-3226-14 0100 0530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $19,100.00

0.000

1.750

$0.00

$33,425.00

611-02.14 JUNCTION BOX, TYPE 5
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36010-3226-14 0100 0540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,000.00

0.000

0.000

$0.00

$0.00

611-07.57 24IN ENDWALL (CROSS DRAIN)
3:1

36010-3226-14 0100 0550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,000.00

0.000

2.000

$0.00

$6,000.00

611-07.63 36IN ENDWALL (CROSS DRAIN)
3:1

36010-3226-14 0100 0560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $4,000.00

0.000

4.000

$0.00

$16,000.00

611-12.01 CATCH BASINS, TYPE 12, 0' - 4'
DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT05600100

-969.701.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT05600100

969.700.000

0.000.000

36010-3226-14 0100 0570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

69.000 $4,500.00

0.000

35.250

$0.00

$158,625.00

611-12.02 CATCH BASINS, TYPE 12, > 4' - 8'
DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT05700100

-24,623.3217.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT05700100

24,623.320.000

0.000.000
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54.20 14.2514.25 0.000.0036010-3226-14 0100 0580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $7,700.00

0.000

14.250

$0.00

$109,725.00

611-12.03 CATCH BASINS, TYPE 12, > 8' - 12
DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT05800100

-28,664.588.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT05800100

28,664.580.000

0.000.000

36010-3226-14 0100 0590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $9,500.00

0.000

7.250

$0.00

$68,875.00

611-12.04 CATCH BASINS, TYPE 12, > 12' -
16' DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT05900100

-22,528.317.250

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT05900100

29,662.710.000

0.000.000

36010-3226-14 0100 0600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $11,000.00

0.000

4.850

$0.00

$53,350.00

611-12.05 CATCH BASINS, TYPE 12, > 16' -
20' DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT06000100

-6,742.012.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT06000100

6,742.020.000

0.000.000
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2.00 2.052.05 0.000.0036010-3226-14 0100 0610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $12,000.00

0.000

2.050

$0.00

$24,600.00

611-12.06 CATCH BASINS, TYPE 12, > 20' -
24' DEPTH

36010-3226-14 0100 0620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,000.00

0.000

0.800

$0.00

$8,000.00

611-14.02 CATCH BASINS, TYPE 14, > 4' - 8'
DEPTH

36010-3226-14 0100 0630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $14,000.00

0.000

0.000

$0.00

$0.00

611-14.03 CATCH BASINS, TYPE 14, > 8' - 12
DEPTH

36010-3226-14 0100 0640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,000.00

0.000

0.000

$0.00

$0.00

611-16.02 CATCH BASINS, TYPE 16, > 4' - 8'
DEPTH

36010-3226-14 0100 0650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $12,000.00

0.000

1.550

$0.00

$18,600.00

611-16.03 CATCH BASINS, TYPE 16, > 8' - 12
DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT06500100

-4,737.951.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT06500100

4,737.950.000

0.000.000
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84.45 25.1025.10 0.000.0036010-3226-14 0100 0660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.000 $3,800.00

0.000

25.100

$0.00

$95,380.00

611-42.01 CATCH BASINS, TYPE 42, 0' - 4'
DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT06600100

-21,190.6516.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT06600100

21,190.650.000

0.000.000

36010-3226-14 0100 0670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $4,700.00

0.000

1.600

$0.00

$7,520.00

611-42.02 CATCH BASINS, TYPE 42, > 4' - 8'
DEPTH

36010-3226-14 0100 0680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $6,000.00

0.000

0.000

$0.00

$0.00

611-43.01 CATCH BASINS, TYPE 43, 0' - 4'
DEPTH

36010-3226-14 0100 0690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $6,500.00

0.000

5.600

$0.00

$36,400.00

611-43.02 CATCH BASINS, TYPE 43, > 4' - 8'
DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT06900100

-9,980.583.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT06900100

9,980.570.000

0.000.000
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36010-3226-14 0100 0700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $17,000.00

0.000

0.000

$0.00

$0.00

611-44.02 CATCH BASINS, TYPE 44, > 4' - 8'
DEPTH

36010-3226-14 0100 0710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $22,000.00

0.000

0.750

$0.00

$16,500.00

611-44.03 CATCH BASINS, TYPE 44, > 8' - 12
DEPTH

36010-3226-14 0100 0720 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $26.00

0.000

192.000

$0.00

$4,992.00

621-03.02 18" TEMPORARY DRAINAGE PIPE

36010-3226-14 0100 0730 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $29.00

0.000

0.000

$0.00

$0.00

621-03.03 24" TEMPORARY DRAINAGE PIPE

36010-3226-14 0100 0740 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

65,118.000 $3.30

0.000

33,961.910

$0.00

$112,074.30

701-01.01 CONCRETE SIDEWALK (4 ")

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT07400100

-1.09-0.330

0.000.000

36010-3226-14 0100 0750 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

19,443.000 $5.00

0.000

10,819.220

$0.00

$54,096.10

701-02 CONCRETE DRIVEWAY

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT07500100

-495.00-99.000

0.000.000
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1798.20 1,231.201,231.20 0.000.0036010-3226-14 0100 0760 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,560.000 $15.00

0.000

1,231.200

$0.00

$18,468.00

701-02.03 CONCRETE CURB RAMP

36010-3226-14 0100 0770 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,528.000 $250.00

0.000

684.340

$0.00

$171,085.00

702-03 CONCRETE COMBINED CURB &
GUTTER

36010-3226-14 0100 0780 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

888.000 $18.50

0.000

375.500

$0.00

$6,946.75

705-02.02 SINGLE GUARDRAIL (TYPE 2)

36010-3226-14 0100 9011 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $27.75

0.000

37.500

$0.00

$1,040.63

705-02.50 SHOP CURVED GUARDRAIL

36010-3226-14 0100 0790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $550.00

0.000

3.000

$0.00

$1,650.00

705-04.05 GUARDRAIL TERMINAL
(TYPE-IN-LINE)

36010-3226-14 0100 0800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,325.00

0.000

1.000

$0.00

$2,325.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

36010-3226-14 0100 0810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $1,500.00

0.000

20.000

$0.00

$30,000.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3
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36010-3226-14 0100 0820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

155.000 $150.00

0.000

0.000

$0.00

$0.00

708-02.01 MARKERS (CONCRETE R.O.W.
POSTS)

36010-3226-14 0100 0830 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $42.00

0.000

0.000

$0.00

$0.00

709-05.05 MACHINED RIP-RAP (CLASS A-3)

36010-3226-14 0100 0840 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,942.000 $42.00

44.990

6,001.300

$1,889.58

$252,054.60

709-05.06 MACHINED RIP-RAP (CLASS A-1)

36010-3226-14 0100 0850 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $42.00

0.000

283.410

$0.00

$11,903.22

709-05.09 MACHINED RIP-RAP (CLASS C)

36010-3226-14 0100 0860 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

13,700.000 $4.00

0.000

8,942.000

$0.00

$35,768.00

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)

36010-3226-14 0100 0870 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $337,000.00

0.000

0.600

$0.00

$202,200.00

712-01 TRAFFIC CONTROL

36010-3226-14 0100 0880 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,000.000 $5.40

0.000

480.000

$0.00

$2,592.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL
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360.00 355.00355.00 0.000.0036010-3226-14 0100 0890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

333.000 $35.00

0.000

355.000

$0.00

$12,425.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

36010-3226-14 0100 0900 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,484.000 $7.00

0.000

1,644.994

$0.00

$11,514.96

712-06 SIGNS (CONSTRUCTION)

36010-3226-14 0100 0910 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,492.000 $4.00

0.000

0.000

$0.00

$0.00

712-06.01 VERTICAL PANELS

36010-3226-14 0100 0920 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $13.50

0.000

264.000

$0.00

$3,564.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)

36010-3226-14 0100 0930 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $3.10

0.000

0.000

$0.00

$0.00

713-11.01 "U" SECTION STEEL POSTS

36010-3226-14 0100 0940 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,230.000 $4.25

0.000

0.000

$0.00

$0.00

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

36010-3226-14 0100 0950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $375.00

0.000

0.000

$0.00

$0.00

713-11.21 P POST SLIP BASE
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36010-3226-14 0100 0960 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

215.000 $12.00

0.000

0.000

$0.00

$0.00

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

36010-3226-14 0100 0970 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

453.000 $14.00

0.000

0.000

$0.00

$0.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

36010-3226-14 0100 0980 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $500.00

0.000

0.000

$0.00

$0.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

36010-3226-14 0100 0990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $370.00

0.000

0.000

$0.00

$0.00

713-15.07 SUSPENDED FLAT SHEET
ALUMINUM SIGN (0.080" THICK)

36010-3226-14 0100 1000 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,500.00

0.000

0.000

$0.00

$0.00

713-15.40 SIGN INSTALLATION
(DESCRIPTION)

36010-3226-14 0100 9500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $9,318.78

0.000

4.000

$0.00

$37,275.12

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

36010-3226-14 0100 1010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $33.00

0.000

0.000

$0.00

$0.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)
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36010-3226-14 0100 1020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

270.000 $33.00

0.000

0.000

$0.00

$0.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

36010-3226-14 0100 1030 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

128.000 $20.00

0.000

0.000

$0.00

$0.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

36010-3226-14 0100 1040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

485.000 $14.00

0.000

0.000

$0.00

$0.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

36010-3226-14 0100 1050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $170.00

0.000

0.000

$0.00

$0.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

36010-3226-14 0100 1060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $170.00

0.000

0.000

$0.00

$0.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

36010-3226-14 0100 1070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,614.000 $30.00

0.000

0.000

$0.00

$0.00

716-02.09 PLASTIC PAVEMENT MARKING
(LONGITUDINAL CROSS-WALK)

36010-3226-14 0100 1080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $220.00

0.000

0.000

$0.00

$0.00

716-03.01 PLASTIC WORD PAVEMENT
MARKING (ONLY)
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36010-3226-14 0100 1090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $250.00

0.000

0.000

$0.00

$0.00

716-04.02 PLASTIC PAVEMENT
MARKING(DOUBLE TURNING
ARROW)

36010-3226-14 0100 1100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $160.00

0.000

0.000

$0.00

$0.00

716-04.05 PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)

36010-3226-14 0100 1110 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $1,200.00

0.000

27.021

$0.00

$32,425.20

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

36010-3226-14 0100 1120 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $5,200.00

0.000

0.000

$0.00

$0.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

36010-3226-14 0100 1130 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.080 $5,200.00

0.000

0.000

$0.00

$0.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

36010-3226-14 0100 1140 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.390 $3,350.00

0.000

0.000

$0.00

$0.00

716-13.02 SPRAY THERMO PVMT MRKNG
(60 mil) (6IN LINE)

36010-3226-14 0100 1150 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,126,400.00

0.000

1.000

$0.00

$1,126,400.00

717-01 MOBILIZATION
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36010-3226-14 0100 1160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,000.00

0.000

0.000

$0.00

$0.00

730-01.02 REMOVAL OF SIGNAL
EQUIPMENT

36010-3226-14 0100 1170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $6,000.00

0.000

0.000

$0.00

$0.00

730-01.08 SCHOOL SPEED LIMIT FLASHING
SIGNAL INSTALLED

36010-3226-14 0100 1180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $711.00

0.000

0.000

$0.00

$0.00

730-02.09 SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)

36010-3226-14 0100 1190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1,312.00

0.000

0.000

$0.00

$0.00

730-02.17 SIGNAL HEAD ASSEMBLY (150
A2H WITH BACKPLATE)

36010-3226-14 0100 1200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $706.00

0.000

0.000

$0.00

$0.00

730-02.30 SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(130 A3 WITH
BACKPLATE)

36010-3226-14 0100 1210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,015.00

0.000

0.000

$0.00

$0.00

730-02.31 SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(140 A1 WITH
BACKPLATE)

36010-3226-14 0100 1220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $350.00

0.000

0.000

$0.00

$0.00

730-03.20 INSTALL PULL BOX (TYPE A)
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36010-3226-14 0100 1230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $450.00

0.000

0.000

$0.00

$0.00

730-03.21 INSTALL PULL BOX (TYPE B)

36010-3226-14 0100 1240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,100.00

0.000

0.000

$0.00

$0.00

730-05.01 ELECTRICAL SERVICE
CONNECTION

36010-3226-14 0100 1250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,997.000 $1.25

0.000

0.000

$0.00

$0.00

730-08.01 SIGNAL CABLE - 3 CONDUCTOR

36010-3226-14 0100 1260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,610.000 $1.50

0.000

0.000

$0.00

$0.00

730-08.02 SIGNAL CABLE - 5 CONDUCTOR

36010-3226-14 0100 1270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,702.000 $1.75

0.000

0.000

$0.00

$0.00

730-08.03 SIGNAL CABLE - 7 CONDUCTOR

36010-3226-14 0100 1280 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

383.000 $2.00

0.000

0.000

$0.00

$0.00

730-08.30 INTERCONNECT CABLE
(COPPER-TWISTED PAIR)

36010-3226-14 0100 1290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,514.000 $7.00

0.000

0.000

$0.00

$0.00

730-12.01 CONDUIT 1" DIAMETER (PVC)
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36010-3226-14 0100 1300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

741.000 $8.50

0.000

0.000

$0.00

$0.00

730-12.02 CONDUIT 2" DIAMETER (PVC)

36010-3226-14 0100 1310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

172.000 $27.00

0.000

0.000

$0.00

$0.00

730-12.14 CONDUIT 3" DIAMETER (JACK
AND BORE)

36010-3226-14 0100 1320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

926.000 $9.00

0.000

0.000

$0.00

$0.00

730-12.16 CONDUIT (DESCRIPTION)/(2"
CONDUIT SCHEDULE 80)

36010-3226-14 0100 1330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

133.000 $12.00

0.000

0.000

$0.00

$0.00

730-12.17 CONDUIT (DESCRIPTION)/(3"
CONDUIT SHCEDULE 80)

36010-3226-14 0100 1340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $5,200.00

0.000

0.000

$0.00

$0.00

730-13.02 VEHICLE DETECTOR (VIDEO)

36010-3226-14 0100 1350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $386.00

0.000

0.000

$0.00

$0.00

730-13.03 VEHICLE DETECTOR (4 -
CHANNEL, RACK MOUNT)

36010-3226-14 0100 1360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,073.000 $1.25

0.000

0.000

$0.00

$0.00

730-14.01 SHIELDED DETECTOR CABLE
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36010-3226-14 0100 1370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

373.000 $6.00

0.000

0.000

$0.00

$0.00

730-14.02 SAW SLOT

36010-3226-14 0100 1380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,264.000 $1.00

0.000

0.000

$0.00

$0.00

730-14.03 LOOP WIRE

36010-3226-14 0100 1390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $12,000.00

0.000

0.000

$0.00

$0.00

730-15.32 CABINET (EIGHT PHASE BASE
MOUNTED)

36010-3226-14 0100 1400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,931.00

0.000

0.000

$0.00

$0.00

730-16.02 EIGHT PHASE ACTUATED
CONTROLLER

36010-3226-14 0100 1410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $900.00

0.000

0.000

$0.00

$0.00

730-18.01 MASTER CONTROLLER

36010-3226-14 0100 1420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $900.00

0.000

0.000

$0.00

$0.00

730-23.30 PEDESTAL POLE (DESCRIPTION)/
(10' PEDESTRIAN)

36010-3226-14 0100 1430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $8,500.00

0.000

0.000

$0.00

$0.00

730-23.48 CANTILEVER SIGNAL SUPPORT (1
ARM @ 20')
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36010-3226-14 0100 1440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,723.00

0.000

0.000

$0.00

$0.00

730-23.72 CANTILEVER SIGNAL SUPPORT (1
ARM @ 35')

36010-3226-14 0100 1450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,500.00

0.000

0.000

$0.00

$0.00

730-23.88 CANTILEVER SIGNAL SUPPORT (1
ARM @ 45')

36010-3226-14 0100 1460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $14,500.00

0.000

0.000

$0.00

$0.00

730-23.96 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 50')

36010-3226-14 0100 1470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $15,000.00

0.000

0.000

$0.00

$0.00

730-23.97 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 55')

36010-3226-14 0100 1480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $15,000.00

0.000

0.000

$0.00

$0.00

730-23.98 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 60')

36010-3226-14 0100 1490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $1,250.00

0.000

0.000

$0.00

$0.00

730-26.05 COUNTDOWN PEDESTRIAN
SIGNAL

36010-3226-14 0100 1500 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,701.000 $3.00

0.000

651.170

$0.00

$1,953.51

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)
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36010-3226-14 0100 1510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,314.000 $3.00

0.000

0.000

$0.00

$0.00

740-11.02 TEMPORARY SEDIMENT TUBE
12IN (DESCRIPTION)/
(DESCRIPTION)

36010-3226-14 0100 1520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,314.000 $3.30

0.000

2,180.000

$0.00

$7,194.00

740-11.04 TEMPORARY SEDIMENT TUBE
20IN (DESCRIPTION)/
(DESCRIPTION)

36010-3226-14 0900 1660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $285.14

0.000

1.000

$0.00

$285.14

790-01.04 POLE 30FT CLASS 5 WOOD

36010-3226-14 0900 1670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $246.81

0.000

0.000

$0.00

$0.00

790-01.05 POLE 30FT CLASS 6 WOOD

36010-3226-14 0900 1680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $445.92

0.000

4.000

$0.00

$1,783.68

790-02.03 POLE 35FT CLASS 4 WOOD

36010-3226-14 0900 1690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $365.81

0.000

5.000

$0.00

$1,829.05

790-02.04 POLE 35FT CLASS 5 WOOD

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT16900900

-731.62-2.000

0.000.000
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36010-3226-14 0900 1700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $665.26

0.000

0.000

$0.00

$0.00

790-03.02 POLE 40FT CLASS 3 WOOD

36010-3226-14 0900 1710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $580.09

0.000

17.000

$0.00

$9,861.53

790-03.03 POLE 40FT CLASS 4 WOOD

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT17100900

-3,829.1414.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT17100900

3,829.140.000

0.000.000

36010-3226-14 0900 1720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $979.39

0.000

0.000

$0.00

$0.00

790-04.01 POLE 45FT CLASS 1 WOOD

36010-3226-14 0900 1730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $848.55

0.000

4.000

$0.00

$3,394.20

790-04.02 POLE 45FT CLASS 2 WOOD

36010-3226-14 0900 1740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $759.93

0.000

1.000

$0.00

$759.93

790-04.03 POLE 45FT CLASS 3 WOOD
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34.00 12.0012.00 0.000.0036010-3226-14 0900 1750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $670.29

0.000

12.000

$0.00

$8,043.48

790-04.04 POLE 45FT CLASS 4 WOOD

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT17500900

-3,792.4812.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT17500900

3,792.480.000

0.000.000

36010-3226-14 0900 1760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,118.63

0.000

0.000

$0.00

$0.00

790-05.01 POLE 50FT CLASS 1 WOOD

36010-3226-14 0900 1770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $996.17

0.000

3.000

$0.00

$2,988.51

790-05.02 POLE 50FT CLASS 2 WOOD

36010-3226-14 0900 1780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,322.82

0.000

2.000

$0.00

$2,645.64

790-06.01 POLE 55FT CLASS 1 WOOD

36010-3226-14 0900 1790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

54.000 $1,162.54

0.000

56.000

$0.00

$65,102.24

790-06.02 POLE 55FT CLASS 2 WOOD

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT17900900

-21,925.2040.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT17900900

29,599.020.000

0.000.000
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Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0036010-3226-14 0900 1800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $995.36

0.000

1.000

$0.00

$995.36

790-06.03 POLE 55FT CLASS 3 WOOD

36010-3226-14 0900 1810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,603.10

0.000

2.000

$0.00

$3,206.20

790-07.01 POLE 60FT CLASS 1 WOOD

36010-3226-14 0901 2200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $219.14

0.000

0.000

$0.00

$0.00

790-22.02 1PH DBL PRIMARY SUPPORT
25KV

36010-3226-14 0901 2210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $208.65

0.000

2.000

$0.00

$417.30

790-22.07 1PH DBL PTS ANGLE 25KV

36010-3226-14 0900 1820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $271.84

0.000

2.000

$0.00

$543.68

790-22.11 1PH DDE ANGLE 25KV

36010-3226-14 0901 2220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $171.13

0.000

2.000

$0.00

$342.26

790-22.13 1PH DEAD END 25KV

36010-3226-14 0901 2230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $250.15

0.000

17.000

$0.00

$4,252.55

790-22.15 1PH DEAD END TAP W/
EXTENSION 25KV
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0036010-3226-14 0901 2240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $265.52

0.000

1.000

$0.00

$265.52

790-22.16 1PH DDE TANGENT 25KV

36010-3226-14 0900 1830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $543.69

0.000

0.000

$0.00

$0.00

790-22.18 1PH SGL DEAD END XARM 25KV

36010-3226-14 0901 2250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $353.17

0.000

0.000

$0.00

$0.00

790-24.01 2PH CROSSARM SGL 25KV

36010-3226-14 0901 2260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $380.65

0.000

1.000

$0.00

$380.65

790-24.06 2PH DEAD END 25KV

36010-3226-14 0900 1840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $899.12

0.000

17.000

$0.00

$15,285.04

790-26.02 3PH CROSSARM DBL LRG COND
25KV

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT18400900

-4,969.4414.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18400900

6,034.320.000

0.000.000
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Estimate Summary to Contractor Report

Print Date: 12/23/2016
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

191.00 37.0037.00 0.000.0036010-3226-14 0900 1850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $865.85

0.000

37.000

$0.00

$32,036.45

790-26.03 3PH CROSSARM SGL LRG COND
25KV

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT18500900

-4,608.5025.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18500900

6,267.560.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT18500900

-865.85-1.000

0.000.000

36010-3226-14 0901 2270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $961.65

0.000

15.000

$0.00

$14,424.75

790-26.15 3PH XARM DBL 10FT LRG COND
SM ANGLE 25KV

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22700901

-4,433.5212.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22700901

4,802.980.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT22700901

-1,923.30-2.000

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

140.00 35.0035.00 0.000.0036010-3226-14 0901 2280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $1,121.50

0.000

35.000

$0.00

$39,252.50

790-26.26 3PH CROSSARM DEAD END 25KV

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22800901

-5,534.0025.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22800901

5,534.000.000

0.000.000

36010-3226-14 0901 2290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $1,185.10

0.000

26.000

$0.00

$30,812.60

790-26.27 3PH CROSSARM DBL DDE 25KV

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22900901

-4,997.2013.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22900901

4,997.200.000

0.000.000

36010-3226-14 0901 2300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $981.15

0.000

31.000

$0.00

$30,415.65

790-26.37 3PH XARM DBL 10FT LG COND
NOX SM ANG 25KV

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23000901

-9,752.8626.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23000901

9,752.860.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT23000901

-4,905.75-5.000

0.000.000

Page 38RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

159.00 33.0033.00 0.000.0036010-3226-14 0901 2310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

33.000 $1,000.25

0.000

33.000

$0.00

$33,008.25

790-26.39 3PH XARM FBRGLS NEUT ON
ARM BRCLESS 25KV

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23100901

-3,840.8020.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23100901

6,337.320.000

0.000.000

36010-3226-14 0900 1860 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,198.000 $1.21

0.000

7,654.000

$0.00

$9,261.34

790-30.06 SECONDARY CONDUCTOR 6 AL
DUPLEX

36010-3226-14 0900 1870 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,219.000 $1.90

0.000

960.000

$0.00

$1,824.00

790-30.12 SECONDARY CONDUCTOR 4 AL
TRIPLEX

36010-3226-14 0900 1880 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

117.000 $2.15

0.000

117.000

$0.00

$251.55

790-30.14 SECONDARY CONDUCTOR 1/0 AL
TRIPLEX

36010-3226-14 0900 1890 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

85.000 $4.10

0.000

0.000

$0.00

$0.00

790-30.22 SECONDARY CONDUCTOR 1/0 AL
QPLEX

36010-3226-14 0900 1900 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

180.000 $6.80

0.000

317.000

$0.00

$2,155.60

790-30.24 SECONDARY CONDUCTOR 3/0 AL
QPLEX
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

10.00 14.0014.00 0.000.0036010-3226-14 0900 1910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

52.000 $67.04

0.000

14.000

$0.00

$938.56

790-31.02 SERVICE ASSEMBLY-POLE TYPE

36010-3226-14 0900 1920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $186.58

0.000

115.000

$0.00

$21,456.70

790-32.01 DOWN GUY - THROUGH BOLT
TYPE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT19200900

-8,486.00100.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT19200900

8,486.000.000

0.000.000

36010-3226-14 0900 1930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $191.20

0.000

19.000

$0.00

$3,632.80

790-32.07 OH GUY - THROUGH BOLT TYPE

36010-3226-14 0900 1940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

95.000 $11.50

0.000

88.000

$0.00

$1,012.00

790-32.23 GUY GUARD

36010-3226-14 0900 1950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

79.000 $325.80

0.000

88.000

$0.00

$28,670.40

790-33.03 SCREW TYPE ANCHOR
6,000LB-8,000LB

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT19500900

-4,195.6979.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT19500900

4,195.690.000

0.000.000
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Print Date: 12/23/2016
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

15.00 12.0012.00 0.000.0036010-3226-14 0900 1960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $410.21

0.000

12.000

$0.00

$4,922.52

790-33.04 SCREW TYPE ANCHOR
10,000LB-12,000LB

36010-3226-14 0900 1970 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,894.000 $1.15

0.000

17,403.000

$0.00

$20,013.45

790-40.01 OH COND 4 7/1 ACSR SWANATE

36010-3226-14 0900 1980 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,625.000 $1.40

0.000

10,347.000

$0.00

$14,485.80

790-40.05 OH COND 3/0 6/1 ACSR PIGEON

36010-3226-14 0900 1990 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

236.000 $3.04

0.000

781.000

$0.00

$2,374.24

790-40.06 OH COND 4/0 6/1 ACSR PENGUIN

36010-3226-14 0901 2320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

57,621.000 $1.25

0.000

60,612.000

$0.00

$75,765.00

790-40.09 OH COND 336.4 18/1 ACSR
MERLIN

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT23200901

-375.00-300.000

0.000.000

36010-3226-14 0900 2000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

172.000 $1.90

0.000

411.000

$0.00

$780.90

790-40.13 OH COND 397.5 26/7 ACSR IBIS
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

249.00 582.00582.00 0.000.0036010-3226-14 0900 2010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

708.000 $3.26

0.000

582.000

$0.00

$1,897.32

790-40.15 OH COND 477 18/1 ACSR
PELICAN

36010-3226-14 0900 2020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $2,865.19

0.000

3.000

$0.00

$8,595.57

790-43.21 LOADBREAK JUNCTION 3 PT 200A
25KV

36010-3226-14 0900 2030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,821.24

0.000

0.000

$0.00

$0.00

790-43.27 OUTDOOR TERMINATOR URD
25KV

36010-3226-14 0900 2040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $639.56

0.000

31.000

$0.00

$19,826.36

790-46.01 1PH TRANSFORMER

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT20400900

-7,538.7525.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20400900

7,538.750.000

0.000.000

36010-3226-14 0900 2050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,921.07

0.000

4.000

$0.00

$7,684.28

790-47.02 2PH XFMR BNK POLE MTD W/
FUSE/ARRESTERS

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT20500900

-3,623.124.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20500900

3,623.120.000

0.000.000
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
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4.00 4.004.00 0.000.0036010-3226-14 0900 2060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,335.83

0.000

4.000

$0.00

$9,343.32

790-49.02 3PH XFMR BNK POLE MTD W/
FUSE/ARRESTERS

36010-3226-14 0902 2330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,085.80

0.000

0.000

$0.00

$0.00

790-49.10 RECTIFIER AND POLE
RECONNECT

36010-3226-14 0900 2070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $8,412.32

0.000

2.000

$0.00

$16,824.64

790-61.10 3PH SECTLR OR RECL W/
BYPASS SW 25KV

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT20700900

-7,931.222.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20700900

7,931.220.000

0.000.000

36010-3226-14 0900 2080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

98.000 $186.43

0.000

97.000

$0.00

$18,083.71

790-68.01 POLE GROUND ROD TYPE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT20800900

-2,934.0679.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20800900

3,639.720.000

0.000.000
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
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Supplemental Description

113.00 37.0037.00 0.000.0036010-3226-14 0900 2090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $525.60

0.000

37.000

$0.00

$19,447.20

790-68.10 MISCELLANEOUS ASSEMBLIES

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT20900900

-6,396.2429.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20900900

6,396.240.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT20900900

-16,293.60-31.000

0.000.000

36010-3226-14 0900 2100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $525.60

0.000

0.000

$0.00

$0.00

790-68.10 MISCELLANEOUS ASSEMBLIES

36010-3226-14 0900 2110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $51.20

0.000

4.000

$0.00

$204.80

790-69.22 POLE TOP PIN

36010-3226-14 0900 2120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $53.91

0.000

0.000

$0.00

$0.00

790-69.31 STICK PIN

36010-3226-14 0900 2130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $49.80

0.000

24.000

$0.00

$1,195.20

790-69.32 ARM PIN
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Project Number Total Item Quantity Total AmountCat #
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29.00 15.0015.00 0.000.0036010-3226-14 0900 2140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $405.69

0.000

15.000

$0.00

$6,085.35

790-70.01 STREET LIGHT ON WOOD POLE

36010-3226-14 0900 2150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $235.85

0.000

0.000

$0.00

$0.00

790-70.10 FLOOD LIGHT

36010-3226-14 0900 2160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

63.000 $1,385.36

0.000

62.000

$0.00

$85,892.32

790-70.20 STREET LIGHT (DESCRIPTION)/
(MONGOOSE LED)

36010-3226-14 0900 2170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100,352.000 $0.30

0.000

101,510.000

$0.00

$30,453.00

790-98.01 REMOVE WIRE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT21700900

-0.90-3.000

0.000.000

36010-3226-14 0900 2180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

126.000 $65.00

0.000

143.000

$0.00

$9,295.00

790-98.02 REMOVE POLES

36010-3226-14 0900 2190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

675.000 $75.00

0.000

649.000

$0.00

$48,675.00

790-98.03 REMOVE FRAMING/ASSOCIATED
APPARATUS
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70184.00 13,629.0013,629.00 0.000.0036010-3226-14 0902 2340 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,940.000 $37.00

0.000

13,629.000

$0.00

$504,273.00

791-01.02 2IN STEEL GAS MAIN

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23400902

-52,269.0011,004.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23400902

52,269.000.000

0.000.000

36010-3226-14 0903 2460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $56.00

0.000

406.000

$0.00

$22,736.00

791-01.05 6IN STEEL GAS MAIN

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT24600903

-5,244.75405.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24600903

5,244.750.000

0.000.000

36010-3226-14 0902 2350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,480.000 $168.00

0.000

2,302.000

$0.00

$386,736.00

791-01.06 8IN STEEL GAS MAIN

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23500902

-67,363.221,407.800

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23500902

67,363.220.000

0.000.000
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3267.00 1,746.001,746.00 0.000.0036010-3226-14 0903 2470 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

740.000 $20.00

0.000

1,746.000

$0.00

$34,920.00

791-03.02 2IN HDPE GAS MAIN

36010-3226-14 0903 2480 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

660.000 $50.00

0.000

660.000

$0.00

$33,000.00

791-04.02 HDD 2IN PE PIPE -
UNCONSOLIDATED

36010-3226-14 0902 2360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,050.000 $81.00

0.000

600.000

$0.00

$48,600.00

791-04.20 HDD 2IN STEEL PIPE -
UNCONSOLIDATED

36010-3226-14 0903 2490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,575.00

0.000

5.000

$0.00

$7,875.00

791-06.02 CONNECT TO 2IN EX. PE MAIN

36010-3226-14 0902 2370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $3,500.00

0.000

14.000

$0.00

$49,000.00

791-06.13 CONNECT TO 8IN EX. STL MAIN

36010-3226-14 0902 2380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $3,100.00

0.000

19.000

$0.00

$58,900.00

791-06.31 CONNECT TO 2IN EX. STL MAIN
W/ STOPPLE

36010-3226-14 0903 2500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $550.00

0.000

6.000

$0.00

$3,300.00

791-07.01 2IN PE GAS VALVE ASSEMBLY
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22.00 18.0018.00 0.000.0036010-3226-14 0903 2510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $2,650.00

0.000

18.000

$0.00

$47,700.00

791-07.09 2IN STEEL GAS VALVE
ASSEMBLY

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT25100903

-9,204.006.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25100903

9,204.000.000

0.000.000

36010-3226-14 0902 2390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

29.000 $700.00

0.000

45.000

$0.00

$31,500.00

791-08.02 3/4IN SERVICE ASSEMBLY

36010-3226-14 0902 2400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

230.000 $34.00

0.000

1,099.000

$0.00

$37,366.00

791-08.12 3/4IN STEEL SERVICE PIPE

36010-3226-14 0902 2410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,650.000 $51.00

0.000

1,220.000

$0.00

$62,220.00

791-08.22 HDD 3/4IN STEEL SERVICE PIPE

36010-3226-14 0902 2420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $185.00

0.000

15.000

$0.00

$2,775.00

791-09.02 3-WIRE CATHODIC PROTECTION
STATION

36010-3226-14 0902 2430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

29.000 $175.00

0.000

45.000

$0.00

$7,875.00

791-10.01 RETIRE IN PLACE 3/4IN SERV CUT
& PLUG
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36.00 21.0021.00 0.000.0036010-3226-14 0902 2440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $250.00

0.000

21.000

$0.00

$5,250.00

791-10.04 RETIRE IN PLACE 2IN SERV CUT
& PLUG

36010-3226-14 0902 2450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $400.00

0.000

14.000

$0.00

$5,600.00

791-10.07 RETIRE IN PLACE 8IN SERV CUT
& PLUG

36010-3226-14 0904 2520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

809.000 $31.00

0.000

863.000

$0.00

$26,753.00

795-01.03 6IN DIP RESTRAINED JOINT
WATER LINE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT25200904

-12,767.82818.450

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25200904

12,767.820.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT25200904

-6,076.00-196.000

0.000.000

36010-3226-14 0906 2530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

350.000 $41.00

0.000

390.000

$0.00

$15,990.00

795-01.05 8IN DIP RESTRAINED JOINT
WATER LINE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT25300906

-5,859.00350.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25300906

5,859.000.000

0.000.000
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1523.33 743.00743.00 0.000.0036010-3226-14 0906 2540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

518.000 $33.00

0.000

743.000

$0.00

$24,519.00

795-01.06 8IN DIP SLIP JOINT WATER LINE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT25400906

-9,019.84538.820

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25400906

9,019.840.000

0.000.000

36010-3226-14 0904 2550 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

365.000 $51.00

0.000

371.000

$0.00

$18,921.00

795-01.07 10IN DIP RESTRAINED JOINT
WATER LINE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT25500904

-10,499.30371.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25500904

12,291.250.000

0.000.000

36010-3226-14 0904 2560 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

380.000 $20.00

0.000

326.000

$0.00

$6,520.00

795-01.08 10IN DIP SLIP JOINT WATER LINE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT25600904

-7,319.38325.740

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25600904

7,319.380.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT25600904

-2,200.00-110.000

0.000.000
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15412.50 2,376.502,376.50 0.000.0036010-3226-14 0904 2570 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,163.000 $13.31

0.000

2,376.500

$0.00

$31,631.22

795-03.05 6IN PVC WATER LINE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT25700904

0.00860.000

0.000.000

36010-3226-14 0906 2580 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,466.000 $17.40

0.000

6,324.000

$0.00

$110,037.60

795-03.06 8IN PVC WATER LINE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT25800906

-20,211.264,058.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25800906

20,781.000.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT25800906

-7,830.00-450.000

0.000.000

36010-3226-14 0904 2590 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,016.000 $20.20

0.000

3,256.000

$0.00

$65,771.20

795-03.07 10IN PVC WATER LINE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT25900904

-10,164.001,400.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25900904

10,164.000.000

0.000.000
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491.00 403.00403.00 0.000.0036010-3226-14 0904 2600 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

318.000 $30.00

0.000

403.000

$0.00

$12,090.00

795-05.01 HDD 2IN HDPE CARRIER
PIPE-UNCON

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT26000904

-2,550.00-85.000

0.000.000

36010-3226-14 0904 2610 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,045.000 $34.00

0.000

990.000

$0.00

$33,660.00

795-05.02 HDD 4IN HDPE CASING
PIPE-UNCON

36010-3226-14 0904 2620 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,125.000 $145.00

0.000

1,155.000

$0.00

$167,475.00

795-05.65 BORE/JACK 16IN STEEL CASING
PIPE-UNCON.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT26200904

-20,466.001,080.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT26200904

20,466.000.000

0.000.000

36010-3226-14 0904 2630 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

76.000 $160.00

0.000

80.000

$0.00

$12,800.00

795-05.66 BORE/JACK 18IN STEEL CASING
PIPE-UNCON.

36010-3226-14 0904 2640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,600.00

0.000

1.000

$0.00

$2,600.00

795-07.01 4IN X 4IN TAPPING SLEEVE AND
VALVE
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81.00 18.0018.00 3.000.0036010-3226-14 0904 2650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $3,300.00

3.000

18.000

$9,900.00

$59,400.00

795-07.03 6IN X 6IN TAPPING SLEEVE AND
VALVE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT26500904

-10,886.2412.000

-3,197.001.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT26500904

13,358.240.000

0.000.000

36010-3226-14 0904 2660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,500.00

0.000

3.000

$0.00

$10,500.00

795-07.06 8IN X 8IN TAPPING SLEEVE AND
VALVE

36010-3226-14 0904 2670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,800.00

0.000

1.000

$0.00

$4,800.00

795-07.10 10IN X 10IN TAPPING SLEEVE
AND VALVE

36010-3226-14 0905 9502 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4,899.62

0.000

2.000

$0.00

$9,799.24

795-07.13 12IN X 8IN TAPPING SLEEVE AND
VALVE

36010-3226-14 0904 2680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,200.00

0.000

1.000

$0.00

$4,200.00

795-07.30 INSERTION VALVE (4IN)

36010-3226-14 0904 2690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $4,500.00

0.000

19.000

$0.00

$85,500.00

795-07.31 INSERTION VALVE (6IN)
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7.00 5.005.00 0.000.0036010-3226-14 0904 2700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,000.00

0.000

5.000

$0.00

$25,000.00

795-07.32 INSERTION VALVE (8IN)

36010-3226-14 0904 2710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,000.00

0.000

1.000

$0.00

$12,000.00

795-07.33 INSERTION VALVE (10IN)

36010-3226-14 0905 9501 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $14,321.15

0.000

2.000

$0.00

$28,642.30

795-07.34 INSERTION VALVE (12IN)

36010-3226-14 0904 2720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $500.00

0.000

15.000

$0.00

$7,500.00

795-08.01 2IN GATE VALVE ASSEMBLY

36010-3226-14 0904 2730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $900.00

0.000

18.000

$0.00

$16,200.00

795-08.04 6IN GATE VALVE ASSEMBLY

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT27300904

-6,924.0012.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT27300904

9,232.000.000

0.000.000
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336.00 16.0016.00 0.000.0036010-3226-14 0906 2740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $1,200.00

0.000

16.000

$0.00

$19,200.00

795-08.05 8IN GATE VALVE ASSEMBLY

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT27400906

-4,499.755.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT27400906

4,499.750.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT27400906

-1,200.00-1.000

0.000.000

36010-3226-14 0904 2750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $1,650.00

0.000

4.000

$0.00

$6,600.00

795-08.06 10IN GATE VALVE ASSEMBLY

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT27500904

-5,228.004.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT27500904

10,456.000.000

0.000.000

36010-3226-14 0904 2760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $500.00

1.000

73.000

$500.00

$36,500.00

795-09.09 RELOCATE/RECONNECT
SERVICE ASSEMBLY

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT27600904

-500.00-1.000

0.000.000
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5964.00 979.00979.00 0.000.0036010-3226-14 0904 2770 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

815.000 $8.00

0.000

979.000

$0.00

$7,832.00

795-09.14 3/4IN HDPE SERVICE PIPE

36010-3226-14 0904 2780 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

482.000 $8.00

0.000

395.000

$0.00

$3,160.00

795-09.15 1IN HDPE SERVICE PIPE

36010-3226-14 0904 2790 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

145.000 $10.00

0.000

114.000

$0.00

$1,140.00

795-09.16 1-1/2IN HDPE SERVICE PIPE

36010-3226-14 0904 2800 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,164.000 $14.00

8.000

1,874.000

$112.00

$26,236.00

795-09.17 2IN HDPE SERVICE PIPE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT28000904

-56.00-4.000

0.000.000

36010-3226-14 0904 2810 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $18.00

0.000

0.000

$0.00

$0.00

795-09.18 3IN HDPE SERVICE PIPE

36010-3226-14 0904 2820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,800.00

0.000

3.000

$0.00

$5,400.00

795-11.01 BLOW-OFF ASSEMBLY
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109.00 19.0019.00 3.000.0036010-3226-14 0904 2830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $3,000.00

3.000

19.000

$9,000.00

$57,000.00

795-11.02 FIRE HYDRANT ASSEMBLY

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT28300904

-28,152.1515.000

-6,468.003.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT28300904

28,152.150.000

0.000.000

36010-3226-14 0904 2840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $300.00

0.000

13.000

$0.00

$3,900.00

795-12.01 REMOVE FIRE HYDRANT

36010-3226-14 0904 2850 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

13,000.000 $4.00

387.000

13,579.900

$1,548.00

$54,319.60

795-13.01 DI FITTINGS

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT28500904

-562.40-140.600

0.000.000

36010-3226-14 0905 2860 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

330.000 $30.00

0.000

328.000

$0.00

$9,840.00

797-01.03 8IN DIP FORCE MAIN

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT28600905

-7,448.88328.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT28600905

7,494.300.000

0.000.000
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

441.00 63.0063.00 0.000.0036010-3226-14 0905 2870 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

95.000 $50.00

0.000

63.000

$0.00

$3,150.00

797-01.05 12IN DIP FORCE MAIN

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT28700905

-1,954.2663.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT28700905

4,511.550.000

0.000.000

36010-3226-14 0905 2880 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

282.000 $9.00

0.000

340.000

$0.00

$3,060.00

797-03.04 2IN PVC FORCE MAIN

36010-3226-14 0905 2890 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

198.000 $10.00

0.000

254.000

$0.00

$2,540.00

797-03.06 4IN PVC FORCE MAIN

36010-3226-14 0905 2900 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,022.000 $16.50

0.000

2,043.000

$0.00

$33,709.50

797-03.07 8IN PVC FORCE MAIN

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT29000905

-6,085.011,303.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT29000905

9,526.800.000

0.000.000
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Project Number Total Item Quantity Total AmountCat #
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Item # Item Code Units
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0.00 282.00282.00 0.000.0036010-3226-14 0905 2910 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

420.000 $23.22

0.000

282.000

$0.00

$6,548.04

797-03.10 12IN PVC FORCE MAIN

36010-3226-14 0905 2920 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

365.000 $61.00

190.000

493.333

$11,590.00

$30,093.31

797-05.02 8IN DIP GRAVITY SEWER
6FT-12FT DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT29200905

-8,289.15365.000

-1,400.4661.667

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT29200905

8,289.150.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT29200905

-2.01-0.033

0.000.000

36010-3226-14 0905 2930 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

508.000 $66.00

0.000

188.000

$0.00

$12,408.00

797-05.03 8IN DIP GRAVITY SEWER
12FT-18FT DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT29300905

-4,269.48188.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT29300905

7,303.080.000

0.000.000

36010-3226-14 0907 2940 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

47.000 $75.00

0.000

11.500

$0.00

$862.50

797-05.10 12IN DIP GRAVITY SEWER
6FT-12FT DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT29400907

2,345.770.000

0.000.000
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Line

Item # Item Code Units
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98.00 224.00224.00 0.000.0036010-3226-14 0907 2950 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

323.000 $85.00

0.000

224.000

$0.00

$19,040.00

797-05.11 12IN DIP GRAVITY SEWER
12FT-18FT DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT29500907

-11,179.84224.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT29500907

14,894.140.000

0.000.000

36010-3226-14 0905 2960 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

459.000 $33.15

0.000

0.000

$0.00

$0.00

797-05.51 8IN PVC GRAVITY SEWER
0FT-6FT DEPTH

36010-3226-14 0905 2970 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,876.000 $37.15

213.000

1,488.000

$7,912.95

$55,279.20

797-05.52 8IN PVC GRAVITY SEWER
6FT-12FT DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT29700905

-4,150.021,446.000

-611.31213.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT29700905

5,183.220.000

0.000.000

36010-3226-14 0905 2980 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

325.000 $45.15

0.000

126.000

$0.00

$5,688.90

797-05.53 8IN PVC GRAVITY SEWER
12FT-18FT DEPTH
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 6.006.00 0.000.0036010-3226-14 0907 2990 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,257.000 $39.00

0.000

6.000

$0.00

$234.00

797-05.59 12IN PVC GRAVITY SEWER
0FT-6FT DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT29900907

-37.926.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT29900907

7,944.240.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT29900907

-234.00-6.000

0.000.000

36010-3226-14 0907 3000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

495.000 $42.00

0.000

1,554.000

$0.00

$65,268.00

797-05.60 12IN PVC GRAVITY SEWER
6FT-12FT DEPTH

36010-3226-14 0907 3010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,107.000 $52.00

0.000

1,892.000

$0.00

$98,384.00

797-05.61 12IN PVC GRAVITY SEWER
12FT-18FT DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT30100907

-3,943.68624.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT30100907

14,864.640.000

0.000.000
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1748.00 1,849.001,849.00 0.000.0036010-3226-14 0907 3020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,289.000 $45.40

0.000

1,849.000

$0.00

$83,944.60

797-05.64 15IN PVC GRAVITY SEWER
6FT-12FT DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT30200907

-12,168.161,289.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT30200907

12,168.160.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT30200907

-30,100.20-663.000

0.000.000

36010-3226-14 0907 3030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,028.000 $58.40

0.000

2,275.000

$0.00

$132,860.00

797-05.65 15IN PVC GRAVITY SEWER
12FT-18FT DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT30300907

-18,426.881,952.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT30300907

19,144.320.000

0.000.000

36010-3226-14 0907 3040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

65.000 $77.00

0.000

53.000

$0.00

$4,081.00

797-05.66 15IN PVC GRAVITY SEWER >18FT
DEPTH

36010-3226-14 0905 3050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $36.00

0.000

80.000

$0.00

$2,880.00

797-06.02 HDD 4IN HDPE CARRIER
PIPE-UNCON
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7220.00 1,275.001,275.00 80.000.0036010-3226-14 0905 3060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,140.000 $160.00

80.000

1,275.000

$12,800.00

$204,000.00

797-06.62 BORE/JACK 12IN STEEL CASING
PIPE-UNCON.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT30600905

-17,613.751,155.000

-1,220.0080.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT30600905

27,289.600.000

0.000.000

36010-3226-14 0905 3070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

450.000 $185.00

70.000

537.000

$12,950.00

$99,345.00

797-06.64 BORE/JACK 16IN STEEL CASING
PIPE-UNCON.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT30700905

-2,274.00120.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT30700905

2,274.000.000

0.000.000

36010-3226-14 0905 3080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

185.000 $200.00

0.000

0.000

$0.00

$0.00

797-06.66 BORE/JACK 20IN STEEL CASING
PIPE-UNCON.

36010-3226-14 0905 3090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

75.000 $300.00

0.000

75.000

$0.00

$22,500.00

797-06.68 BORE/JACK 30IN STEEL CASING
PIPE-UNCON.
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Item # Item Code Units
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340.00 315.00315.00 0.000.0036010-3226-14 0905 3100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

459.000 $200.00

0.000

315.000

$0.00

$63,000.00

797-06.94 OPEN CUT 30IN STEEL CASING
PIPE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT31000905

-15,671.25315.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT31000905

19,312.830.000

0.000.000

36010-3226-14 0905 3110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,600.00

0.000

2.000

$0.00

$3,200.00

797-07.03 48IN MANHOLE 6FT-8FT DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT31100905

-1,600.00-1.000

0.000.000

36010-3226-14 0905 3120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $2,000.00

2.000

12.000

$4,000.00

$24,000.00

797-07.04 48IN MANHOLE 8FT-10FT DEPTH

36010-3226-14 0905 3130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $2,500.00

0.000

13.000

$0.00

$32,500.00

797-07.05 48IN MANHOLE 10FT-12FT DEPTH

36010-3226-14 0905 3140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $3,200.00

0.000

9.000

$0.00

$28,800.00

797-07.06 48IN MANHOLE 12FT-14FT DEPTH
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16.00 6.006.00 0.000.0036010-3226-14 0905 3150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $3,600.00

0.000

6.000

$0.00

$21,600.00

797-07.07 48IN MANHOLE 14FT-16FT DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT31500905

-7,200.00-2.000

0.000.000

36010-3226-14 0905 3160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $4,900.00

0.000

11.000

$0.00

$53,900.00

797-07.08 48IN MANHOLE 16FT-20FT DEPTH

36010-3226-14 0905 3170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,800.00

0.000

1.000

$0.00

$5,800.00

797-07.09 48IN MANHOLE 20FT-24FT DEPTH

36010-3226-14 0905 3180 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,500.000 $5.00

38.000

931.000

$190.00

$4,655.00

797-08.01 DI FITTINGS

36010-3226-14 0905 3190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,400.000 $12.00

530.000

4,517.500

$6,360.00

$54,210.00

797-08.05 6IN PVC PIPE FOR SERVICE
LATERAL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT31900905

-5,929.573,276.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT31900905

5,929.560.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT31900905

-336.00-28.000

0.000.000
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0.00 1.001.00 0.000.0036010-3226-14 0905 3200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,200.00

0.000

1.000

$0.00

$2,200.00

797-09.20 2IN COMBO AIR RELEASE VALVE
ASSEMBLY

36010-3226-14 0905 3210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,000.00

1.000

2.000

$1,000.00

$2,000.00

797-10.02 CONNECT 8IN SEWER TO EXIST.
MANHOLE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT32100905

-1,000.00-1.000

0.000.000

36010-3226-14 0905 3220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $800.00

7.000

59.000

$5,600.00

$47,200.00

797-10.06 CONNECT 6IN LATERAL TO
SEWER LINE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT32200905

-2,400.00-3.000

0.000.000

36010-3226-14 0905 3230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $1,000.00

0.000

9.000

$0.00

$9,000.00

797-10.09 CONNECT EX. 8IN SEWER TO
NEW MANHOLE

36010-3226-14 0905 3240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $500.00

0.000

1.000

$0.00

$500.00

797-10.14 CONNECT TO 2IN FORCE MAIN

36010-3226-14 0905 3250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $900.00

0.000

1.000

$0.00

$900.00

797-10.16 CONNECT TO 4IN FORCE MAIN
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36010-3226-14 0905 3260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,800.00

0.000

0.000

$0.00

$0.00

797-10.20 CONNECT TO 12IN FORCE MAIN

36010-3226-14 0905 3270 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $165,000.00

0.000

1.000

$0.00

$165,000.00

797-10.24 REMOVE & REPLACE SEWER
PUMP STATION

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT32700905

-68,596.500.750

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT32700905

91,462.000.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT32700905

-8,250.00-0.050

0.000.000

36010-3226-14 0905 3280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.000 $500.00

0.000

23.000

$0.00

$11,500.00

797-11.25 RETIREIN PLACE 48IN MANHOLE

36010-3226-14 0905 3290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,808.000 $4.00

0.000

600.000

$0.00

$2,400.00

797-11.30 RETIREIN PLACE EXISTING
SEWER <8IN

36010-3226-14 0905 3300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,755.000 $7.40

0.000

6,935.000

$0.00

$51,319.00

797-11.31 RETIREIN PLACE EXISTING
SEWER 8IN-14IN
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0036010-3226-14 0905 9503 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $18,073.14

0.000

1.000

$0.00

$18,073.14

797-11.38 BY-PASS PUMPING

36010-3226-14 0100 1530 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $50.00

0.000

0.000

$0.00

$0.00

801-01 SEEDING (WITH MULCH)

36010-3226-14 0100 1540 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

480.000 $25.00

33.250

748.430

$831.25

$18,710.75

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

36010-3226-14 0100 1550 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $50.00

0.000

5.770

$0.00

$288.50

801-02 SEEDING (WITHOUT MULCH)

36010-3226-14 0100 1560 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

616.000 $1.00

0.000

32.000

$0.00

$32.00

801-03 WATER (SEEDING & SODDING)

36010-3226-14 0100 9012 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $30.00

0.000

713.640

$0.00

$21,409.20

801-06 MULCH

36010-3226-14 0100 1570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $250.00

0.000

0.000

$0.00

$0.00

802-01.10 TREES (DESCRIPTION)/
(AMERICAN ELM - ULMUS
AMERICANA)
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36010-3226-14 0100 1580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $250.00

0.000

0.000

$0.00

$0.00

802-01.11 TREES (DESCRIPTION)/
(AMERICAN SYCAMORE -
PLATANUS OCCIDENTAI

36010-3226-14 0100 1590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $250.00

0.000

0.000

$0.00

$0.00

802-01.12 TREES (DESCRIPTION)/
(SOUTHERN RED OAK -
QUERCUS FALCATA)

36010-3226-14 0100 1600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $250.00

0.000

0.000

$0.00

$0.00

802-01.13 TREES (DESCRIPTION)/(GREEN
ASH - FRAXINUS
PENNSYLVANICA)

36010-3226-14 0100 1610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $250.00

0.000

0.000

$0.00

$0.00

802-01.14 TREES (DESCRIPTION)/(WHITE
OAK - QUERCUS ALBA)

36010-3226-14 0100 1620 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

53,238.000 $2.50

0.000

42,106.320

$0.00

$105,265.80

803-01 SODDING (NEW SOD)

36010-3226-14 0100 1630 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

110.000 $8.00

0.000

0.000

$0.00

$0.00

805-01.03 TURF REINFORCEMENT MAT
(CLASS III)

36010-3226-14 0100 1640 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

450.000 $2.00

0.000

2,459.130

$0.00

$4,918.26

805-12.01 EROSION CONTROL BLANKET
(TYPE I)
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3.00 3.003.00 0.000.0036010-3226-14 0100 1650 CYCL Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $7,500.00

0.000

3.000

$0.00

$22,500.00

806-02.03 PROJECT MOWING

V47 - TSMR *END OF REPORT*
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